Tabelle:

Name	EF	LF	Im Kritischen Pfad
Create Working Packages	3h	3h	Ja
Create PERT chart	9h	9h	Ja
Create Gantt chart	12h	12h	Ja
Plan the databases	15h	15h	Ja
Build a Task Automation Management	8h	15h	Nein
Setup the Backend	26h	26h	Ja
Create Branch View	44h	59	Nein
Create Staff View	44h	67h	Nein
Create Order View	44h	44h	Ja
Create Management View	62h	62h	Ja
Create Deliverer View	50h	67h	Nein
Authenticate Customer	52h	67h	Nein
Create Change Order Story	48h	67h	Nein
Create PDF Export Story	67h	67h	Ja
Unit test Moduls 73	99h	99h	Ja
Connect all Moduls	107h	107	Ja
Integration testing	115h	115h	Ja
Deployment	117h	117h	Ja

Kritischer Pfad:

Create Working Packages \Rightarrow Create PERT chart \Rightarrow Create Gantt chart \Rightarrow Plan the databases \Rightarrow Setup the Backend \Rightarrow Create Order View \Rightarrow Create Management View \Rightarrow Create PDF Export Story \Rightarrow Unit test Moduls 73 \Rightarrow Connect all Moduls \Rightarrow Integration testing \Rightarrow Deployment